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Meeting Minutes — Approval

M-026 LDR Repo rt Project Manager Meeting Minutes
at

Federal Building, Conference Room 244-B
Richland, Washington

Meeting Held August 19, 2003
9:30 am to 11:30 am

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting. 	
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Greg 50to5hroject Manager, DOE-RL

Not Present
Date:

Woody Russell, Project Manager, DOE-ORP

li-^	 ^4v o ^cti^Q—	 Date: C)`/ !t 03
Laura Ruud, Project Manager, Washington State Department of Ec6logy

Contractor Concurrence

^7 /^i (7Date:
Anthony Miskho, L R Report Coordinator, FH

Purpose: Discuss LDR Report related topics
The attached minutes are comprised of the following:
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achment 1 - Meeting Agenda

Attachment 2 - A ttendance List
Attachment 3 - Summary of Commitments
Attachment 4 - Workshop Schedule and Status
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Attachment 1

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 244-B
Richland, Washington

Meeting Held August 19, 2003
9:30 am to 11:30 am

Meeting Agenda

1. Last meeting minutes

2. Hot topics

• Ecology comments on LDR Report
• Distribution of LDR Report
• New Ecology LDR Project Manager

3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project Managers

None

4. Action Item Status (discussed)

5. Workshop items

• Consolidation of requirements documents and any other new agreements from workshops
(no new discussion - ongoing)

Consistency/interface between WIDS and the PMWT (completed)

6. Next meeting (date and time): September 16, 2003



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 244-B
Richland, Washington

Meeting Held August 19, 2003
9:30 am to 11:30 am

Attendance List

Name	 Organization

P. A. Powell CH2M Hill
J. D. Doughty CH2M Hill
J. M. Ayres Ecology
D. M. Yasek BIB
A. G. Miskho FH
E. Murphy-Fitch FH
G. L. Sinton DOE-RL
H. T. Tilden PNNL



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 244-B
Richland, Washington

Meeting Held August 19, 2003
9:30 am to 11:30 am

Summary of Commitments

Action # Responsible Description Date Closed
P

06-2003-01 DOE-ORP Identify coordination opportunities between
M-23, M-26, M-45, and M-48 ORP actions.
Ecology is also interested in waste
characterization opportunities while actions are
being taken under these milestones.

02-2003-03 DOE Consolidate the various requirements for the
LDR Report for review and comment by
Ecology during the summer 2003.

02-2003-02 DOE Compile a list of the facilities in the 300 Area
that are not already specifically scheduled for a
storage assessment. DOE will share the list with
Ecology to agree upon the scope of the 300 Area
General Assessment.

12-2002-01 Ecology Ecology to continue researching LLBG storage
assessment concerns

08-19-2003 Note 1: (Consistency/interface between WIDS and the PMWT) During the
LDR report kick-off meeting, LDR report data input personnel will be reminded that WIDS
data needs to be consulted to determine that MW or PMW is properly considered for
inclusion in the LDR Report.

08-19-2003 Note 2: (Comment #2: M-91 Dispute Resolution) DOE will incorporate the
results from dispute resolution into the CY2003 LDR Report.

08-19-2003 Note 3: (Comment #3: 618-4 DU/Oil Physical form) DOE will update the
physical form in the CY2003 LDR Report.

08-19-2003 Note 4: (Comment #4: MLLW residue phrase) DOE will delete the phrase "if
the residues are MLLW" where it appears throughout the CY2003 LDR report.



Attachment 4

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 244-B
Richland, Washington

Meeting Held August 19, 2003
9:30 am to 11:30 am

Workshop Schedule and Status

Workshop Topics List Date
discussions to
start

Status of discussions (not
yet started/
ongoing/completed)

From March 14, 2002 Resolution of Dis ute
Consolidation of requirements documents
and any other new agreements from
workshops

Feb 2003 ongoing

From May 29 2002 Project Manager Meeting
Consistency/interface between WIDS and the
PMWT

March 2003 Completed (August 2003)

From July 16, 2003 Ecology letter
Comment #1: ORP LDR Assessments August 2003 ongoing
Comment #2: M-91 Dispute resolution August 2003 Completed (August 2003
Comment #3: 618-4 DU/Oil Physical form August 2003 Completed (August 2003
Comment #4: MLLW residue phrase August 2003 Completed (August 2003
Comment #5: Characterization August 2003 ongoing
Comment #6: T Plant Cell 11-L August 2003 ongoing



Distribution:

J. Ayres Ecology B5-18
D. Bartus EPA B5-18
L. Bostic BNI H4-02
S. B. Cherry FH B3-15
B. Cum BNI H4-02
J. D. Doughty CH2M Hill R1-51
T. W. Gardner-Clayson DOE-ORP H6-60
R. H. Gurske FH H8-73
J. B. Hebdon DOE-RL A5-58
M. F. Jarvis DOE-RL A5-58
E. M. Mattlin DOE-RL A5-15
A. G. Miskho FH N1-26
C. H. Mulkey CH2M Hill R1-51
E. J. Murphy-Fitch FH Al-14
R. P. 011ero BHI HO-18
P. A. Powell CH2M Hill R1-51
J. E. Rasmussen DOE-ORP H6-60
W. Russell DOE-ORP H6-60
L. E. Ruud Ecology B5-18
G. H. Sanders DOE-RL A6-38
G. L. Simon DOE-RL A6-38
E. R. Skinnarland Ecology B5-18
H. T. Tilden PNNL K3-75
B. D. Williamson DOE-RL A4-52
R. W. Wilson Ecology B5-18
D. M. Yasek BHI HO-02

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).
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